COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2020

ESTI MATE SUMVARY 10: 02: 09
CONTI D: C22910 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22910-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TIME ALLOW 120 WORK DAYS
US 287 PASSI NG LANES SPRI NGFI ELD SOUTH PERCENT TI ME: 51.67 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STR2871- 038
US 287 PASSI NG LANES SPRI NGFI ELD SOQUTH

NAME OF ROAD:
PRQIECT COUNTI ES: BACA

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 04/08/2020
6374 S. RACINE CI RCLE DATE LET 03/ 05/ 2020 DATE WORK BEGAN 04/ 21/2020
DATE AWARDED 03/ 17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/08/2020 DATE ACCEPTED
CENTENNI AL CO 80111  (303)688-6611 DATE NOTI CE TO PROCEED 04/ 08/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 4, 768, 329. 28 PARTI Cl PATI NG $  1,341,384.25 $ 49, 636. 08
AWARD PRQIJECT AMT: $ 4,519, 619. 33 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28. 13% TOTAL EARNI NGS 1, 341, 384. 25 49, 636. 08
FUNDS AVAI LABLE: $  3,426,945.03 STOCKPI LED MATER ALS 183, 152. 50 183,152. 50

GROSS EARNI NGS 1,524, 536. 75 232, 788. 58
TOTAL CLAI MB: $ 0.00 RETAI NAGE -32,877. 66 -1, 489. 09

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 491, 659. 09 231, 299. 49

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1, 491, 659. 09 231, 299. 49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 2 731,7255.745 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22910-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0003 10: 02: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 12. 200 12. 200
ACRE 0. 000 0. 00
1, 010. 53000 12. 200 12, 328. 47
0010 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1.000 480. 00
0015 202-00090 Renoval of Delineator 44. 000 22.000
EACH 0. 000 0.00
10. 00000 22.000 220. 00
0020 202-00210 *Renopval of Concrete Pavenent 10, 590. 000 10, 590. 000
SY 0. 000 0. 00
10. 31000 10, 590. 000 109, 182. 90
0025 202-00212 *Renoval of Concrete Pavenent (Special) 4,211. 000 4,211. 000
Sy 0. 000 0.00
17. 29000 4,211. 000 72,808. 19
0030 202-00250 *Renobval of Pavenent Marking 21, 513. 000 21,513. 000
SF 0. 000 0. 00
1. 23000 21, 513. 000 26, 460. 99
0035 202-00810 *Rerpval of Ground Sign 3. 000 1. 000
EACH 0. 000 0. 00
175. 50000 1. 000 175. 50
0040 203-00010 Unclassified Excavation (Conplete In Place) 14, 547. 000 8,817. 000
cY 0. 000 0. 00
9. 75000 8, 817. 000 85, 965. 75
0045 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 50. 000 6. 000
HOUR 0. 000 0. 00
90. 00000 6. 000 540. 00
0055 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

462. 15000 0. 000 0. 00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22910-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0003 10: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01620  Sweepi ng 10. 000 0. 000
HOUR 0. 000 0. 00
58. 50000 0. 000 0. 00
0065 207-00205 Topsoi | 3, 058. 000 0. 000
cY 0. 000 0. 00
8. 35000 0. 000 0.00
0070 208-00013 *Erosion Log Type 1 (20 Inch) 2, 000. 000 190. 000
LF 0. 000 0.00
7.28000 190. 000 1, 383. 20
0075 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 340. 00000 0. 000 0.00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 4.000 2.000
EACH 2.000 23, 400. 00
11, 700. 00000 4. 000 46, 800. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 1.000
HOUR 0. 000 0. 00
58. 50000 1.000 58. 50
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
175. 50000 0. 000 0. 00
0095 208- 00207 Erosi on Control Managenent 29. 000 9. 000
DAY 4.000 1, 404. 00
351. 00000 13. 000 4,563. 00
0100 210-00015 Reset End Section 3. 000 3.000
EACH 0. 000 0.00
530. 01000 3. 000 1, 590. 03
0105 212-00006 *Seeding (Native) 10. 000 0. 000
ACRE 0. 000 0. 00
1, 037. 79000 0. 000 0. 00
0110 212-00032  *Soil Conditioning 10. 000 0. 000
ACRE 0. 000 0. 00

3, 714. 75000 0. 000 0. 00



CONTI D:

PREV QTY/

CAT NO0200

0115 213-00002

0120

213- 00061

0125

304- 06007

0130

412- 00600

0135

412-01100

0135

0135

0135

0140

412- 02000

0145

603-10360

0150 603-15030

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON
ROADWAY

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

*Concrete Pavenent

(6 Inch)

*Concr et e Pavement

(11 Inch)

MATERI AL ALLOWANCE PCCP #67 Rock

MATERI AL ALLOWANCE PCCP St eel Dowel

Bars

Bars,

Basket s,

MATERI AL ALLOWANCE PCCP Cure

Concrete Safety Edge

36 Inch Corrugated Steel

Pi pe (Conplete In Place)

30 I nch Equival ent Pi pe Arch

(Conplete in Place

Corrugated Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE
10. 000
ACRE
1, 082. 25000
2, 000. 000
LB
3. 04000
11, 490. 000
CcY
55. 00000
265. 000
SY
81.11000
31, 992. 000
SY
61. 37000
SY
4.20000
Tie
SY
3.16000
SY
0. 43000
13, 315. 000
LF
3.52000
24. 000
LF
145. 00000
18. 000
LF

89. 99000

QrY TH'S PERI OD
QTY TO DATE

7, 346.
. 000
7, 346.

0.
28, 201.
28, 201.

24,941.
24,941,

24.

18.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000
786
786

. 000
17, 082.
17, 082.

278
278

. 000

860
860

. 000
. 000
. 000

000

. 000
24.

000

000

000
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ESTI MATE RUN 08/ 03/ 2020

118, 447.

53, 980.

10, 725.

.00

.00

.00

.00

.00

50

00

00

.00

.00

.00

10: 02: 09

AMOUNT

404, 030.

118, 447.

53, 980.

10, 725.

3, 480.

1, 619.

.00

.00

00

.00

.00

50

00

00

.00

00

82



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22910-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0003 10: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 603-31330 30 Inch Equivalent Arch Steel End Section 1.000 1.000
EACH 0. 000 0. 00
1, 016. 00000 1. 000 1, 016. 00
0160 612-00111 *Del i neator (Drivable)(Type 1) (Flexible) 44.000 0. 000
EACH 0. 000 0. 00
76. 05000 0. 000 0. 00
0165 612-00112 *Del i neator (Drivable)(Type Il1) (Flexible) 20. 000 0. 000
EACH 0. 000 0. 00
81. 90000 0. 000 0. 00
0170 612-00113 *Del i neator (Drivable)(Type II11) (Flexible) 8. 000 0. 000
EACH 0. 000 0. 00
87. 75000 0. 000 0. 00
0175 614-00011 *Sign Panel (Class I) 11. 000 0. 000
SF 0. 000 0. 00
24.57000 0. 000 0. 00
0180 614-00012 *Sign Panel (Class Il) 140. 000 0. 000
SF 0. 000 0. 00
30. 42000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
292. 50000 0. 000 0. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 10. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
491. 40000 0. 000 0. 00
0195 625-00000 *Construction Surveying 1. 000 0.730
LS 0. 000 0. 00
31, 590. 00000 0.730 23,060.70
0200 626- 00000 *Mobi | i zati on 1. 000 0.568
LS 0. 000 0. 00
432, 152. 07000 0.568 245, 462. 38
0205 626-01114  *Public Information Managenent (Tier V) 198. 000 62. 000
DAY 28.000 2,031.12

72.54000 90. 000 6, 528. 60



CONTI D:

PREV QTY/

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

627-00009

627-00013

627-02010

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON
ROADWAY

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
324. 000
GAL
171. 19000
291. 000
GAL
142. 74000
1, 278. 000
SF
26. 33000
232. 000
SF
30. 42000
4,300. 000
HOUR
38. 61000
57.000
DAY
702. 00000
120. 000
DAY
1, 755. 00000
4. 000
EACH
2, 340. 00000
4. 000
EACH
994. 50000
10. 000
EACH
58. 50000
79. 000
EACH

70. 20000

QrY TH'S PERI OD
QTY TO DATE

31.
26.
57.

31.
. 000
33.

39.
. 500
39.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

500
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ESTI MATE RUN 08/ 03/ 2020

1, 003.

18, 252.

3, 510.

35.

.00

.00

.00

.00

86

00

00

.00

.00

.00

10: 02: 09

AMOUNT

41, 537.

33, 706.

40, 014.

57, 915.

4, 680.

1, 989.

292.

2,772.

.00

34

.00

.00

53

00

00

00

00

50

90



CONTI D

ROADWAY

CAT NO0200

0265 630-80344

0270

630- 80350

0275

630- 80355

0280

630- 80360

0285

630- 80380

0290

630- 80440

0295

700- 70010

0300

700- 70016

0305

700- 70018

0310

700- 70023

0315 700-70025

C22910
22910-BID
STR2871- 038
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Portabl e Runble Strips (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
56. 000
SF
29. 25000
0. 000
EACH
29. 25000
4. 000
EACH
17, 550. 00000
190. 000
EACH
46. 80000
105. 000
EACH
2. 34000
24.000
EACH
1, 755. 00000
145, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
62, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

95. 000
0. 000
95. 000

52.500
0. 000
52.500

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 02: 09

AMOUNT

819

35, 100

4, 446

122.

21, 060

00

.00

00

00

85

00

.00

.00

.00

.00

.00



CONTI D: C22910 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22910-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR2871- 038 ESTI MATE NO 0003 10: 02: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,719,154.18$ 232,788.58% 1,475, 361. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
24,675. 30000 1. 000 24,675. 30
0335 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 639. 50000 1. 000 22, 639. 50
0340 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 860. 30000 1. 000 1, 860. 30
CAT 0400 CURRENT AMT $ 49,175.10 % 0.00% 49,175.10

PRQJECT TOTAL CURRENT AMI $ 4,768,329.28$% 232,788.58% 1, 524,536. 75



